

SECRET

8 APR 1966

MEMORANDUM FOR: Deputy Director for Support

SUBJECT : [] Housing

1. This memorandum is for information only.

2. We are taking the following actions in an attempt to expedite the construction schedule for the [] houses now being planned for []

[]
[]
accelerate the construction schedule which calls for completion of the first units in August 1967.

b. Request Chief, []
to review with local officials the possibility of expediting construction and discuss results with [] Chief,
Europe Division, OC, now TDY []

Signed: John F. Blake

JS
GEORGE E. MELOON
Director of Logistics

Distribution:

Orig. & 1 - Addressee
1 - OL/Planning Staff
1 - OL files
① - OL/RECD Project
1 - OL/RECD Chrono
1 - D/L Chrono

OL 6 2155

SECRET

